Child Care in Schools -- No. 649187

Category Health and Human Services Date Last Modified January 10, 2007
Agency Health and Human Services Required Adequate Public Facility NO
Planning Area Countywide

Relocation Impact None
EXPENDITURE SCHEDULE ($000)

Thru Rem. Total Beyond
Cost Element Total FY06 FY06 6 Years FY07 FY08 FYO09 FY10 FY11 FY12 6 Years
Planning, Design
and Supervision 1,031 814 -286 467 59 127 31 0 150 100 36
Land
Site Improvements
and Utilities 596 0 70 376 25 104 37 0 0 210 150
Construction 3,247 651 395 1,427 200 368 525 0 0 334 774 |
Other 488 0 0 218 50 68 100 0 0 0 270
Total 5,362 1,465 179 2,488 334 667 693 0 150 644 1,230
B FUNDING SCHEDULE ($000)
[ G.0. Bonds | 5,362 | 1,465 | 179 ] 2,488 | 334 667 | 693 | 0] 150 ] 644 | 1,230 |
ANNUAL OPERATING BUDGET IMPACT ($000)
DESCRIPTION

This project provides for the placement of a large designated child-care classroom at public schools where Montgomery County Public Schools (MCPS) is
undertaking major construction or renovation. MCPS will oversee the construction or renovation of the school, and the county will arrange to lease the child care
portion of the building to a private child-care provider. Cost estimates are based on per square foot costs for elementary school construction, and adjusted by the
additional State licensing requirements for child care, related to restroom and food preparation facilities. Site specific factors are not included.

Service Area

Countywide

Plans and Studies

"Child Care Modular Study" (1989); "Report of the Interagency Committee on Child Care Facilities at Public School Sites" (1989) established the policy of locating
child day care facilities at school sites. Pedestrian safety will be considered during design.

Cost Change

Increase due to the addition of Takoma Park Elementary School because of a change in the MCPS modernization/renovation schedule. The planning and design
phase for Takoma Park Elementary School is planned for FY08 with construction in FY09.

STATUS

Arcola Elementary School is in the construction phase with a scheduled August 2007 opening. The modernization of Galway Elementary School is in the design and
planning phase for 2007 with expected completion for 2009 with plans to include integrated child care facilities. Bel Pre and Weller Road are still scheduled to begin
planning and design in FY11.

OTHER

The first child care facility at Thurgood Marshall Elementary School opening in September 1993. Other child care alternatives, including modular classrooms, may be
developed through Facility Planning; MCG and implemented as a separate CIP Project. The Department of Health and Human Services and MCPS have identified
Takoma Park Elementary School as the next school to receive a child care facility as part of its upcoming renovation.

APPROPRIATION AND COORDINATION MAP
EXPENDITURE DATA Department of Health and Human Services
Date First Appropriation FY91 " (3000) || Department of Public Works and Transportation,
Initial Cost Estimate 2.362 || Division of Capital Development
| First Cost Estimate ) Montgomery County Public Schools
Current Scope FYo7 5,362 || Facility Planning: MCG
| Last FY's Cost Estimate 4,862
Present Cost Estimate 5,362
Appropriation Request FY08 768 |
Supplemental
Appropriation Request __Fyo7 0 '
Transfer 0 !
Cumulative Appropriation 2,114
Expenditures/ T
Encumbrances 1,466 |
Unencumbered Balance 648
Partial Cl t Th FY05 0 HON oMY :
artial Closeout Thru e
New Partial Closeout FYO06 0 COUNTY, MD
Total Partial Closeout 0




